

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Department– Mahabubnagar District – Construction of Highlevel Bridge on road from R&B road to Rajoli (via) Waddepally at 6/6 to 6/8 kms - Extension of agreement time – Granted – Orders - Issued

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 1763

Dated:28-11-2011

Read the following:-

Ref: From the Chief Engineer (PR) Hyd. Lr.No.AEE1/DEE1/CE(PR)/CRF-Rajoli/MBNGR/2011, Dated 3.8.2011

In the circumstances reported by the Chief Engineer (PR), Hyderabad in his letter read above, Government after careful examination of the matter hereby accord extension of agreement time up to 1.12.2011 (for 120 days) for the work Construction of Highlevel Bridge on road from R&B road to Rajoli (via) Waddepally at 6/6 to 6/8 kms, Mahabubnagar District without imposing penalty for delay in execution of work

2. The Chief Engineer (Panchayat Raj & Designs), Hyderabad shall take necessary action accordingly.
3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. RAJIV SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer,Panchayat Raj , STGN Bhavan , Errum –Manjzil, Hyderabad
The Superintendent Engineer (PR) , Mahabubnagar
The District Treasury Officer, Mahabubnagar
The Accountant General,AP,Hyderabad
Copy to
PS to M (PR&RWS)
P.S. to Principal Secretary to Government (PR)
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER